

PLAN DE MOVILIDAD URBANA SOSTENIBLE DE ERMUA

meses		nov.-21	Dic-2021					En-22					feb.-22					mar.-22					Ab-22					May-22					jun.-22					jul.-22					Ag-22					Sep-22				
semanas		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44							
		15	22	29	6	13	20	27	3	10	17	24	31	7	14	21	28	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12							
REDACCIÓN DEL PMSE																																																				
Fase 0. Prediagnóstico y objetivos generales																																																				
Fase 1. Diagnóstico																																																				
Fase 2. Objetivos específicos y escenarios																																																				
Fase 3: Elaboración del Proyecto de Plan																																																				
Fase 4. Información pública y aportaciones externas																																																				
Fase 5. Redacción final del PMSE																																																				

(*) En el plan de trabajo no se han considerado los tiempos correspondientes al período de exposición pública ni los plazos de realización de informes de los organismos competentes.